TRIGGER PROJECT

General overview of completed tasks; further tasks and responsibilities: the overall timetable of work up to the end of the 1st year and for the 2nd year of the project

14.10.2021-15.10.2021 Pavlodar,KZ (online)

WP 4.QUALITY ASSURANCE AND EVALUATION – Khorog State University named after Moyonsho Nazarshoev

TRIGGER partners



TECHNICKÁ UNIVERZITA V KOŠICIACH

EURASIAN NATIONAL UNIVERSITY

TORAIGHYROV UNIVERSITY

ATYRAU UNIVERSITY

TOSHKENT DAVLAT TRANSPORT UNIVERSITETI
Tashkent state transport university

FH University of applied Sciences BFI Vienna

UNIVERSITÉ CÔTE D'AZUR

astra

ASSOCIATION FOR INNOVATION AND DEVELOPMENT

idec

INTRODUCTION

1. **Tasks and responsibilities of WP4-overall of completed tasks**
2. **The overall timetable of work up to the end of the 1st year and for the 2nd year of the project**

Tasks and deliverables of WP4

Tasks:

1. The Quality Assurance guideline preparation
2. The periodical reports on Monitoring and Evaluation preparation

Deliverable:

D4.1 The Quality Assurance Guideline and Plan

- Due date: 28-02-2021

D 4.2 The Reports on Monitoring and Evaluation

Due date: 14-01-2024

Tasks and deliverables of WP4

- ✓ T4.1 The Quality Assurance guideline preparation(Final)15.03.2021
- ✓ Set up internal quality assurance committee (IQAC)-21.01-05.02.2021
- ✓ Set up International Advisory and Evaluation Board
- ✓ The evaluation of D1.1 Methodology
- ✓ The 1st periodical report-31.07.2021
- ✓ Evaluation of meeting in Pavlodar 30. 10.2021

- The 1st periodical report provided an information about the outcomes and impact level during the 6 months which express the learning and reflections of the project partners.
- The questionnaire templates that were developed by the WP4 were distributed via google form to the partners, provided information about the feedback on the project progress. WP4 team have collected the data and analyzed it. All project partners were active contributors. Based on the feedback gathered Khorog State University revised the report and produced the final version. The report was uploaded in an open format on GD.

Tasks and deliverables of WP4 for 2021-2022

- ✓The evaluation of D1.2 The Report on HEI preparedness for future challenges in CA countries-31.12.2021
- ✓Evaluation of local/regional dissemination workshops on HEInnovate self-assessment results -31.12.2021
- ✓The evaluation of D2.1 Report on status quo on entrepreneurship education. 14.01.2022

Timetable and deadlines for quality and evaluation procedures for the 1st year

WP1: M2-M7
WP2: M8-M12
WP4: M1-M12
WP5: M1-M12
WP6:M1-M12

Thank you for your attention

TRIGGER PROJECT

General overview of completed tasks; further tasks and responsibilities: the overall timetable of work up to the end of the 1st year and for the 2nd year of the project

14.10.2021-15.10.2021 Pavlodar,KZ (online)

WP 4.QUALITY ASSURANCE AND EVALUATION – Khorog State University named after Moyonsho Nazarshoev

TRIGGER partners



TECHNICKÁ UNIVERZITA V KOŠICIACH

EURASIAN NATIONAL UNIVERSITY

TORAIGHYROV UNIVERSITY

ATYRAU UNIVERSITY

TOSHKENT DAVLAT TRANSPORT UNIVERSITETI
Tashkent state transport university

FH University of applied Sciences BFI Vienna

UNIVERSITÉ CÔTE D'AZUR

astra

ASSOCIATION FOR INNOVATION AND DEVELOPMENT

idec

INTRODUCTION

1. **Tasks and responsibilities of WP4-overall of completed tasks**
2. **The overall timetable of work up to the end of the 1st year and for the 2nd year of the project**

Tasks and deliverables of WP4

Tasks:

1. The Quality Assurance guideline preparation
2. The periodical reports on Monitoring and Evaluation preparation

Deliverable:

D4.1 The Quality Assurance Guideline and Plan

- Due date: 28-02-2021

D 4.2 The Reports on Monitoring and Evaluation

Due date: 14-01-2024

Tasks and deliverables of WP4

- ✓ T4.1 The Quality Assurance guideline preparation(Final)15.03.2021
- ✓ Set up internal quality assurance committee (IQAC)-21.01-05.02.2021
- ✓ Set up International Advisory and Evaluation Board
- ✓ The evaluation of D1.1 Methodology
- ✓ The 1st periodical report-31.07.2021
- ✓ Evaluation of meeting in Pavlodar 30. 10.2021

- The 1st periodical report provided an information about the outcomes and impact level during the 6 months which express the learning and reflections of the project partners.
- The questionnaire templates that were developed by the WP4 were distributed via google form to the partners, provided information about the feedback on the project progress. WP4 team have collected the data and analyzed it. All project partners were active contributors. Based on the feedback gathered Khorog State University revised the report and produced the final version. The report was uploaded in an open format on GD.

Tasks and deliverables of WP4 for 2021-2022

- ✓The evaluation of D1.2 The Report on HEI preparedness for future challenges in CA countries-31.12.2021
- ✓Evaluation of local/regional dissemination workshops on HEInnovate self-assessment results -31.12.2021
- ✓The evaluation of D2.1 Report on status quo on entrepreneurship education. 14.01.2022

Timetable and deadlines for quality and evaluation procedures for the 1st year

WP1: M2-M7
WP2: M8-M12
WP4: M1-M12
WP5: M1-M12
WP6:M1-M12

Thank you for your attention